

PROJECT PLANNING PHASE

Project Planning Template

Product Backlog, Sprint Planning, Stories, Story Points

Date	28 September 2026
Team ID	_____
Project Name	Script-Controlled ACL - Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

The product backlog below converts the project requirement into manageable user stories/tasks. Story points indicate relative effort, while priority indicates the order in which the work should be addressed.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	ACL Setup	USN-1	As an administrator, I can identify the target table and field that will control record access.	2	High	_____
Sprint-1	ACL Setup	USN-2	As an administra	3	High	_____

			tor, I can create a record-level ACL for the required table and operation.			
Sprint-1	Script Logic	USN-3	As an administrator, I can write an ACL script that evaluates the selected field value.	3	High	_____
Sprint-2	Access Validation	USN-4	As an authorized user, I can access a record when the field-value condition is satisfied.	2	High	_____
Sprint-2	Access Validation	USN-5	As an unauthorized user, I am denied access when the field-value condition is not satisfied.	3	High	_____
Sprint-2	Testing	USN-6	As a tester, I can verify	3	Medium	_____

			the ACL using multiple users and different field values.			
Sprint-3	Error Handling	USN-7	As an administrator, I can handle missing or unexpected field values safely.	2	Medium	_____
Sprint-3	Documentation	USN-8	As a project member, I can document the ACL configuration, script logic, and test results.	2	Medium	_____
Sprint-3	Final Validation	USN-9	As a project member, I can demonstrate that the final ACL restricts record access according to the defined rule.	3	High	_____

--	--	--	--	--	--	--

Project Tracker, Velocity & Burndown Chart

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned)	Sprint Release Date (Planned)
Sprint-1	8	6 Days	29 Sep 2026	04 Oct 2026	8	04 Oct 2026
Sprint-2	8	6 Days	05 Oct 2026	10 Oct 2026	8	10 Oct 2026
Sprint-3	7	6 Days	11 Oct 2026	16 Oct 2026	7	16 Oct 2026

Sprint Planning Summary

Sprint-1 focuses on ACL setup and development of the basic field-value access script.

Sprint-2 focuses on authorized/unauthorized access validation and multi-user testing.

Sprint-3 focuses on edge cases, documentation, and final demonstration/validation.

Velocity

For this project, the planned total is 23 story points across 3 sprints. Using a planned sprint duration of 6 days, the planned average velocity is approximately 7.67 story points per sprint, or approximately 1.28 story points per day.

Sprint	Story Points	Days	Story Points / Day
Sprint-1	8	6	1.33
Sprint-2	8	6	1.33

Sprint-3	7	6	1.17
Average	23	18	1.28

Burndown Chart

A burndown chart represents the amount of work remaining over time. For this project, the planned story-point backlog starts at 23 points and decreases as user stories are completed.

Checkpoint	Planned Work Remaining	Target Work Remaining
Project Start	23	23
End of Sprint-1	15	15
End of Sprint-2	7	7
End of Sprint-3	0	0

Expected Project Outcome

At the end of the project, a Script-Controlled ACL will be configured so that record access is determined by a specified field value. The implementation will be tested with appropriate users and different record values, and the configuration, script logic, and test results will be documented.

Project Completion Criteria

The required ACL is created on the selected table and operation.

The ACL script evaluates the specified field value.

Access is permitted when the defined condition is satisfied.

Access is denied when the defined condition is not satisfied.

Testing is completed with multiple relevant scenarios.

Final configuration and results are documented.

Reference

Project Planning Template provided by the user.

The structure follows the uploaded template: Project Planning Phase, Product Backlog/Sprint Schedule, Project Tracker, Velocity, and Burndown Chart.